

REQUEST FOR PROPOSAL RESPONSE

Website Redesign, Development & User Experience

A searchable, accessible and governable digital platform that makes professional knowledge easier to find and easier to maintain.

Prepared for	Prepared by
Ontario College of Family Physicians	Edward Mathew Mkingule Independent Lead Developer & Digital Product Builder Dar es Salaam, Tanzania

Submission: 31 July 2026, 5:00 PM EST

One-time project fee: CAD \$89,500 excluding HST

Annual maintenance, security and hosting retainer: CAD \$18,000

International proponent: an independent professional based in Tanzania and available during agreed regular Eastern Time business hours. Non-Canadian vendors are expressly eligible under OCFP's published Q&A.

emathews924@gmail.com • github.com/oriondrayke • oriondrayke.github.io/portfolio

1. Proponent profile and compliance

Edward Mathew Mkingule submits this proposal as an independent professional and will remain OCFP's accountable primary contact from transition through ongoing support. Erick Mathew Mkingule is proposed as a disclosed support developer for QA, release verification and continuity tasks under Edward's direction.

Legal status	Individual / sole independent professional operating under the name Edward Mathew Mkingule. Not incorporated in Canada or Tanzania; date of incorporation is not applicable.
Location	Dar es Salaam, Tanzania. Remote delivery with regular Eastern Time overlap; shortlisted presentations can be attended virtually.
Primary contact	Edward Mathew Mkingule · emathews924@gmail.com
Proposed team	Edward — accountable lead, discovery, UX architecture, WordPress engineering, accessibility, integrations and project management. Erick — support development, cross-device QA and release continuity.
Hourly rates	Edward: CAD \$85/hour. Erick: CAD \$45/hour. These rates apply only to approved out-of-scope work; the project and initial retainer are fixed-price.
Insurance	Professional and general liability cover is not currently represented as held. Required limits must be confirmed and compliant cover evidenced before contract signature.

Known submission variance

OCFP asks for three professional references. This submission provides three genuine case studies but one external client reference. No additional identities are invented. Repository, product, deployment and technical evidence are offered for verification, and the proponent accepts that OCFP may treat the reference shortfall as a compliance risk.

Compliance summary

Requirement	Response
WordPress retained	Yes
AODA / WCAG 2.1 AA	Included
Resource Hub	Priority deliverable + live architecture demo
90-day warranty	Included
Annual maintenance/security	Included and priced
Single PDF + signed authorization	Included
Conflicts / lawsuits disclosure	None known; signed declaration on page 14

2. Understanding the assignment

OCFP's central problem is not the absence of content. It is the cost—in time and attention—of finding, trusting and maintaining it. Professional development, clinical tools, practice supports and advocacy material have grown faster than the current navigation and governance model.

The proposed response

Rebuild the public WordPress site around physician tasks and a structured Resource Hub. Every resource becomes a governed content object with an owner, topic, audience, format, programme, publication date, review date and lifecycle status. That structure supports search, filtering, accessible publishing and automated review without creating a separate member portal.

Priority outcomes

- Physicians reach a relevant tool, recording or programme without knowing OCFP's internal department structure.
- Live and upcoming learning is clearly separated from self-guided and archived material.
- Staff can publish, review, renew, archive and redirect resources without developer intervention.
- PDF-first material is progressively converted into semantic, searchable and accessible webpages.
- Advocacy work has visible campaigns, outcomes and calls to action rather than a document repository.
- The two incumbent vendor relationships transition into one documented, accountable service.

Recommended scope refinement

Treat content governance and taxonomy as an early product stream, not a migration task near launch. Pilot the model with 20–30 representative resources before finalizing templates. This tests language, filters, expiry behaviour and staff workflow before scaling to the two-year launch collection.

Success measures

Area	Launch measure
Discovery	Representative physicians complete priority tasks with materially fewer wrong turns
Accessibility	WCAG 2.1 AA acceptance evidence; keyboard and assistive-technology testing
Governance	Every migrated resource has an owner, review date and status
Performance	Agreed Core Web Vitals and page-weight budget on representative templates
Operations	Restore test passed; credentials, runbooks and escalation paths accepted
Engagement	Baseline dashboards for resource search, filter use, downloads, registrations and advocacy actions

3. Methodology and project schedule

The schedule aligns with OCFP's 28 September 2026 kick-off and 1 May 2027 launch requirement. Approval windows, content availability and incumbent access are explicit dependencies.

Stage	Timing	Outputs / gate
Transition & discovery	28 Sep–30 Oct	Access register, technical audit, analytics/content review, interviews, physician research, risk register and discovery approval
Taxonomy & architecture	2 Nov–4 Dec	Task model, sitemap, Resource Hub taxonomy, content model, governance rules, migration priority and architecture approval
UX & accessible design	7 Dec–29 Jan	Wireframes, branded concepts, component states, prototype testing and two consolidated revision rounds
Development	1 Feb–19 Mar	WordPress components, Resource Hub, search/filtering, events, advocacy, forms, Zoom/Constant Contact pathways and staging reviews
Migration & integration	22 Feb–2 Apr	Overlapping migration waves, redirects, PDF conversion pilot, analytics continuity and integration verification
QA & acceptance	5–23 Apr	Browser/device/assistive-tech QA, security/performance checks, staff UAT, training and launch readiness
Launch	26 Apr–1 May	Controlled cutover, monitoring, rollback window and public launch
Warranty	1 May–30 Jul	90-day defect warranty, 30/60-day reviews and transition to retainer

Working method

- Weekly delivery call with OCFP's core team; concise written status, decisions, risks and next actions.
- Browser-based demonstrations at each milestone; no hidden big-bang build.
- Named approvers and consolidated feedback; decisions recorded with owner and due date.
- A shared backlog separates acceptance work, enhancements and explicitly out-of-scope requests.
- Eastern Time working overlap agreed at mobilisation; critical operational alerts monitored continuously after launch.

Decision gates

Discovery accepted → taxonomy and architecture accepted → design accepted → functional staging accepted → migration reconciliation accepted → launch readiness accepted → warranty close.

4. Resource Hub strategy

The Resource Hub is treated as a governed knowledge product, not a page containing cards. Its value depends equally on physician-facing discovery and staff-facing lifecycle control.

Proposed content model

Field	Purpose
Resource type	Clinical tool, guide, recording, course, programme, community or external pathway
Topic & programme	Stable classification without duplicating content across departmental pages
Audience	Career stage, practice context and leadership relevance; never a substitute for clinical judgement
Format & duration	Webpage, video/transcript, download, series; supports expectation-setting
Learning state	Upcoming/live, on-demand, self-guided or archived
Owner & reviewer	Accountability inside OCFP
Published/review/expiry	Automated reminders and two-year archive workflow
Accessibility status	Transcript, captions, document remediation and review evidence
Related content	Curated next steps without duplicating records

Search and discovery

- Fast keyword search with typo tolerance and weighted fields; filters for topic, type, audience, programme, format and learning state.
- Clear query, active-filter and no-result states; accessible URL parameters allow results to be shared and bookmarked.
- Curated journeys for common tasks while preserving a complete index for users who prefer browsing.
- Search analytics identify failed queries and content gaps. Optional AI-assisted discovery remains a separately approved enhancement, never the only route to information.

Live architecture demonstration

A working, hand-coded Resource Hub demonstration accompanies this proposal. It uses public OCFP programme language, searchable/filterable sample records, audience views, content governance framing and a high-contrast control. It is a discussion aid—not final visual design or a commissioned OCFP deliverable.

<https://oriondrayke.github.io/korvia/proposals/ocfp-resource-hub/>

5. WordPress and integration architecture

WordPress remains the CMS. The implementation will favour native blocks, a custom component theme and structured content types over a page-builder dependency. Editors receive constrained, reusable patterns that preserve accessibility and brand consistency.

CMS	Current supported WordPress/PHP/MySQL stack; custom post types and taxonomies for resources, programmes, advocacy, news and people; role-based permissions and revision history.
Resource discovery	Server-rendered searchable index with accessible filters and progressive enhancement. Search engine selected after content-volume and hosting audit.
Events / Zoom	Structured event records with explicit live/on-demand states and reliable registration pathways. API use only where credentials, limits and workflow justify it.
Constant Contact	Accessible subscription forms, consent records and campaign pathways; no unnecessary replication of subscriber data in WordPress.
Gravity Forms	Inventory, rationalisation, spam protection, notification testing, retention rules and documented form ownership.
CookieYes	Retain or replace based on PIPEDA/privacy assessment; consent categories and script behaviour verified rather than assumed.
Mainpro+	Clear information architecture and outbound pathway. No fictional technical integration where OCFP's Q&A states one is not presently required.
Analytics	Preserve Google Analytics history and configure consent-aware events for search, filter use, resources, registrations and advocacy actions.

Hosting recommendation

Begin with a host and dependency audit. Retain the current environment only if it can meet security, backup, staging, performance, access and support requirements. Otherwise present OCFP-owned managed WordPress options with Canadian-region/data considerations, documented sub-processors, automated backups, staging, malware protection and an appropriate uptime SLA. OCFP owns the account, domain, source and credentials.

Portability

No proprietary page-builder lock-in. Source is version controlled; content remains exportable; custom code, configuration, credentials, data map, dependency register and restoration procedure are handed over.

6. Vendor transition, content and launch

Transition from two incumbents is managed as a controlled workstream with evidence, not a single credential handoff.

First 15 business days

- Create a system, supplier, account and credential register with owner and access level.
- Capture WordPress, theme, plugin, hosting, DNS, SMTP, forms, analytics, integrations, scheduled tasks and custom-code dependencies.
- Verify backups and perform a non-production restoration test before major change.
- Document known incidents, renewal dates, licences, technical debt and undocumented customisation.
- Agree change freeze, support boundaries and incumbent decommissioning acceptance criteria.

Content migration and PDF reduction

Step	Approach
Inventory	Crawl and reconcile pages, files, media, redirects, metadata, ownership and analytics value
Decide	OCFP assigns retain, revise, convert, archive or remove; vendor supplies evidence and recommendations
Pilot	Convert a representative set of high-value PDFs into accessible web patterns and test staff workflow
Migrate	Wave-based import with field mapping, validation, internal-link correction and redirects
Assure	Record counts, sampled field checks, link/asset checks, accessibility review and owner sign-off
Govern	Owner, review date, expiry reminders, status and archive behaviour are mandatory in the new workflow

Launch controls

- Documented cutover, DNS/TTL plan, maintenance notice, content freeze and rollback decision point.
- Transaction/form and notification smoke tests, analytics checks, redirect checks and key physician journeys immediately after cutover.
- Daily launch-week health review and an agreed defect triage queue.
- Decommission incumbents only after access, backups, billing, licences and acceptance evidence are reconciled.

7. Accessibility, privacy and assurance

AODA and WCAG 2.1 AA are acceptance criteria throughout discovery, design, development, content migration and operations—not a final automated scan.

Accessibility practice

- Semantic landmarks and headings, meaningful labels and links, logical reading order and predictable navigation.
- Complete keyboard operation, visible focus, skip links, reflow/zoom, reduced motion and sufficient contrast.
- Accessible search/filter state, form instructions, validation, status announcements and error recovery.
- Captions/transcripts and an editorial process for images, recordings, downloads and third-party embeds.
- Automated checks plus manual keyboard, zoom/reflow and screen-reader testing on representative journeys.
- Testing with assistive-technology users through OCFP's recruited group, with defects tracked to acceptance.

Security and PIPEDA-aware operation

Access	Least privilege, MFA where supported, unique accounts, rapid offboarding and periodic access review.
Updates	Staging verification, scheduled patching, emergency security path and version/dependency register.
Protection	TLS, secure headers, WAF/CDN where justified, spam/phishing controls, malware scanning and file-change monitoring.
Data	Minimise form data, document purpose/retention, restrict exports, identify sub-processors and avoid placing sensitive clinical information in general web forms.
Recovery	Automated encrypted backups, separate retention, quarterly restore checks and documented RPO/RTO after host selection.
Incident	Severity model, named contacts, evidence preservation, containment, recovery and notification support aligned with OCFP policy/legal advice.

Quality evidence

Acceptance pack: requirements traceability; browser/device matrix; accessibility findings and remediation; performance and security checks; migration reconciliation; form/notification tests; restore test; training attendance; credentials and runbooks.

8. Maintenance, security and service levels

Annual retainer: CAD \$18,000, fixed for the first 12-month term. Renewal is annual by mutual agreement; any increase requires 60 days' notice. It begins after the included 90-day warranty.

Included service	Frequency / allowance
WordPress, PHP, database, theme and plugin maintenance	Monthly planned cycle; emergency security updates as required
Security and uptime monitoring	Continuous automated monitoring; reviewed alerts and monthly report
Backups and restoration	Automated backups; quarterly restore verification
Malware / integrity checks	Continuous/regular tooling plus incident remediation within agreed scope
Forms and SMTP	Monthly tests of up to three selected forms and notification routes
Rendering / link checks	Monthly key-page desktop/mobile and broken-link checks
Content and improvement hours	12 hours/month; unused hours roll forward one month
Analytics	Quarterly dashboard/report and recommendations
Accessibility	Annual WCAG 2.1 AA review; up to 12 remediation hours included
Hosting management	Managed WordPress allowance up to CAD \$2,400/year included; any higher tier requires approval

Response targets

Priority	Example	Acknowledgement	Target
P1 Critical	Public site unavailable or active compromise	30 minutes, monitored 24/7	Contain/work around within 4 hours; updates hourly
P2 High	Major function unavailable	2 business hours	Work around within 1 business day
P3 Medium	Degraded non-critical function	1 business day	Plan within 3 business days
P4 Low	Content/support request	1 business day	Schedule in next cycle / agreed date

Planned coverage is regular Eastern Time business hours. P1 alerts are continuously monitored. SLA targets begin after OCFP supplies required access and exclude third-party outages outside the proponent's control, while communication and escalation remain included.

Out-of-scope examples

Net-new applications, major redesign, bulk content production, paid media, translation, legal advice, third-party licence increases and integrations not defined at contract are estimated and approved before work. Hourly rates appear on page 2.

9. Team, governance and continuity

Edward Mathew Mkingule	Accountable lead and primary contact. Discovery, information architecture, UX/product decisions, WordPress and integration engineering, accessibility implementation, project management, launch and operational accountability. CAD \$85/hour for approved out-of-scope work.
Erick Mathew Mkingule	Support developer / QA continuity. Cross-device verification, regression scripts, release checks, documentation support and defined continuity tasks under Edward's direction. CAD \$45/hour for approved out-of-scope work. Email: erickmathew0021@gmail.com · WhatsApp: +255 788 467 987.

Why an independent-led model

- The person making technical and design commitments is the person accountable for delivering them.
- Lower coordination overhead funds product work while OCFP retains a named escalation path.
- Specialist assistance, if later required, is disclosed and approved; Edward remains accountable and no assignment occurs without consent.

Decision and reporting system

Mechanism	Purpose
Weekly status	Completed, next, decisions, risks, budget/scope and required OCFP actions
Decision log	Date, question, options, owner, decision and downstream impact
Risk register	Probability/impact, mitigation, owner, trigger and status
Acceptance record	Deliverable, criteria, evidence, feedback, decision and date
Escalation	Delivery issue → Edward and OCFP PM; scope/priority → OCFP decision group; contractual/security → named executives

Continuity

Source, environments, credentials, documentation and operational tasks are maintained in OCFP-owned or accessible systems. Erick provides defined release continuity; critical vendor and host support paths remain documented. This reduces dependence on undocumented knowledge held by one person.

International delivery

Edward and Erick are Tanzania-based. Regular Eastern Time overlap and virtual meetings are included. No travel is assumed. All project communication, access and data handling will follow OCFP-approved channels.

10. Three case studies

The following are genuine products. They are offered transparently: the portfolio does not claim prior Canadian health-sector or professional-association delivery, and no unsupported outcome metrics are invented.

DukaOS	Live bilingual retail-management SaaS. Sales, inventory, debt, expenses, roles, branches, ecommerce, reporting, offline workflows and AI assistance. Demonstrates complex content/action discovery, permissions, operational workflows and a maintainable product surface. https://dukaos.com
Atlas Digital Vault	Live web and Android document-security product. Client-side encryption, document organisation, reminders, secure sharing, multilingual access and subscription journeys. Demonstrates sensitive-data thinking, guided information retrieval and cross-platform UX. https://atlasdigitalvault.app
Litagatoro	Founder-built human-in-the-loop infrastructure. Python SDK, MCP service integration and smart-contract components. Demonstrates documented API design, auditable state transitions, error handling and technical ownership. This is a self-directed product, not an external client commission. https://github.com/oriondrayke/Litagatoro

Additional current competitive work

Timespan competitive tender concept — active application. Fifteen hand-coded website architectures developed using Timespan’s public institutional content, demonstrating information architecture, accessible interface exploration and rapid browser-based presentation. Tender submitted; this is not yet a commissioned client engagement.

<https://oriondrayke.github.io/korvia/proposals/timespan-views/>

OCFP-specific evidence

The accompanying Resource Hub demonstration translates OCFP’s stated priorities into an interactive model: audience-aware discovery, keyword search, filters, structured cards, accessible empty states, high contrast and a content-governance lifecycle.

<https://oriondrayke.github.io/korvia/proposals/ocfp-resource-hub/>

Evidence limitations

Comparable health-sector case studies, formal user-research outcome reports and three independent professional references are not presently available. OCFP is invited to test the live products, inspect repositories where public, and assess the proponent through a technical/design interview and demonstration.

11. Fees and three-year cost

All figures are Canadian dollars, exclude HST, and remain fixed for the project/initial retainer term subject only to a written change order for agreed scope change. No HST is added unless legally applicable.

One-time project workstream	Fee
Incumbent transition, discovery and UX research	\$8,000
Information architecture, taxonomy and Resource Hub UX	\$9,500
Accessible visual design and component system	\$8,000
WordPress development and Resource Hub	\$28,000
Zoom pathways, Constant Contact, forms, analytics and integrations	\$6,000
Content audit, migration, redirects and PDF conversion pilot	\$9,000
Accessibility, browser/device, security and performance QA	\$7,000
Launch, training, documentation and handover	\$5,000
Project management and governance	\$5,000
90-day warranty allowance	\$4,000
Total one-time project fee	\$89,500

Annual retainer

Item	Annual
Maintenance, security, monitoring, support, analytics and accessibility allowance	\$15,600
Managed WordPress hosting allowance	\$2,400
Total annual retainer	\$18,000

Three-year total cost of ownership

Component	Cost
One-time project	\$89,500
Three annual retainers	\$54,000
Estimated three-year total	\$143,500 excluding HST

Proposed milestone payments

10% contract/mobilisation; 15% discovery acceptance; 15% architecture acceptance; 15% design acceptance; 25% functional staging acceptance; 10% migration/UAT acceptance; 5% launch/handover; 5% at warranty close.

Assumptions

Remote delivery and no travel; OCFP provides timely access, brand assets, content decisions, participants and consolidated approvals; current content quantity remains subject to inventory; third-party licences beyond the stated hosting allowance require approval; photography, substantial copywriting and legal advice are excluded.

12. Risks, dependencies and disclosures

Risk / dependency	Treatment
Reference and sector-experience gap	Disclosed, not disguised. Demonstrate capability through live products, OCFP-specific prototype and interview; OCFP determines acceptability.
Independent-team capacity	Phased work, explicit work-in-progress limits, Erick continuity, acceptance gates and early escalation. No undisclosed subcontracting.
Unknown content volume	Inventory in discovery, migration priority, sampled estimates, conversion pilot and written change control for material variance.
Incumbent transition	Access/dependency register, verified backups and restore, freeze/cutover plan and acceptance before decommissioning.
Accessibility decay	Structured components, editorial guidance, acceptance evidence, annual audit and remediation allowance.
Third-party systems	Validate credentials, APIs, accessibility, privacy, limits, outage behaviour and ownership before committing.
Time-zone operation	Agreed Eastern Time overlap; continuous P1 monitoring; written coverage and escalation schedule.
Insurance	Confirm required limits and procure/evidence compliant cover before contract signature; inability to obtain required cover prevents appointment.
Data/privacy	Data mapping, minimisation, approved subprocessors, retention and OCFP legal/privacy direction; no clinical advice or sensitive patient collection assumed.
Deadline	OCFP approvals, content decisions and incumbent access must meet the agreed schedule; missed dependencies are escalated immediately with impact/options.

Conflicts and legal disclosure

No known conflict of interest or pending lawsuit relevant to this proposal is disclosed by Edward Mathew Mkingule. OCFP will be informed promptly if that statement changes before or during an engagement.

Confidentiality

Public information has been used for the proposal and optional demonstration. Any non-public OCFP information received during evaluation or delivery will be restricted to authorised project participants, used only for the engagement and handled through OCFP-approved systems.

Acceptance of ownership

Upon final payment, OCFP receives agreed source code, design files, templates, content/data outputs and documentation produced for the commission, subject only to disclosed pre-existing/open-source components and third-party licence terms.

13. References, authorization and declaration

External professional reference supplied

Erick Mathew Mkingule	Client reference associated with DukaOS and Atlas Digital Vault product work. Email: erickmathew0021@gmail.com WhatsApp: +255 788 467 987 Relationship: Product client/reference
-----------------------	---

Reference shortfall declaration

The RFP requests three professional references. Only one external reference is supplied. Litagatoro is self-directed and therefore is not presented as an independent reference. The proponent requests evaluation on the submitted evidence while accepting that this variance may affect compliance scoring.

Authorization to bid

I, Edward Mathew Mkingule, am the principal and authorised decision-maker for this individual proposal. I authorise submission of this bid to the Ontario College of Family Physicians and confirm that, to the best of my knowledge, the information provided is accurate. Submission constitutes acceptance of the RFP terms subject to contract negotiation, confirmed insurance requirements and applicable law.

Electronic signature	Date
/s/ Edward Mathew Mkingule Independent Lead Developer & Digital Product Builder	30 July 2026

Contact

Edward Mathew Mkingule
Dar es Salaam, Tanzania
emathews924@gmail.com
<https://github.com/oriondrayke>
<https://oriondrayke.github.io/portfolio/>

Proposal links

OCFP Resource Hub demonstration: <https://oriondrayke.github.io/korvia/proposals/ocfp-resource-hub/>
Timespan architecture study: <https://oriondrayke.github.io/korvia/proposals/timespan-views/>
DukaOS: <https://dukaos.com>
Atlas Digital Vault: <https://atlasdigitalvault.app>
Litagatoro: <https://github.com/oriondrayke/Litagatoro>

Thank you for considering an independent international proponent on the evidence presented.