

K

Korvia Studio

A portfolio identity of an independent developer

INDICATIVE TECHNICAL & COMMERCIAL PROPOSAL

Lean website support for Tdh Europe

A focused proposal for Lot 3: maintenance, bug fixing and defined enhancements for tdh-europe.org.

SUBMITTED BY

Edward Mathew

Independent full-stack developer

LOCATION

Dar es Salaam, Tanzania

TENDER REFERENCE

RSH-SUI-2026-LAU-009-LOG

Proposed focus: Lot 3

DRAFT DATE

15 August 2026

BASIS OF RESPONSE

Honest positioning before formal compliance.

This document is an indicative response based only on the public tender summary and Terre des hommes' public platform information. It is not represented as a compliant formal bid.

Individual-provider disclosure

Edward Mathew is applying as an individual independent full-stack developer, not as a registered company. "Korvia Studio" is used as a professional portfolio identity, not presented as a separate legal entity.

WHY LOT 3

The closest practical fit

The public summary describes Lot 3 as support, maintenance, bug fixing and enhancements for tdh-europe.org, with an indicative volume of about 200 hours. It is narrower than the Drupal/Moodle/AI-search work described for Lots 1, 2 and 4.

WHAT MUST BE CONFIRMED

Eligibility and evidence

The public notice asks for company-registration documents and two references covering Drupal, Moodle and multilingual platforms. As an individual without those exact reference claims, eligibility must be confirmed before a formal submission.

Recommended first move

Request the complete dossier and ask two precise questions: whether an independent individual provider may bid, and whether Lot 3 references must specifically demonstrate both Drupal and Moodle. No unsupported experience claim should be added.

Assumptions behind this draft

- The initial assignment can be defined as a lean, capped package rather than the full indicative 200-hour volume.
- Production access, data processing, hosting responsibilities and security requirements will be clarified in the dossier.
- Formal financials will be submitted in CHF excluding VAT if eligibility is confirmed.

UNDERSTANDING THE ECOSYSTEM

Improve the front door without flattening the network.

Tdh Europe serves visitors across regional programmes, research, child protection, localisation, safeguarding and professional learning. The opportunity is to make that breadth easier to enter and maintain.

850k+

annual ChildHub visitors

31k+

registered ChildHub users

14

languages in ChildHub resources

42.5k+

reported LocalLink visitors

Visitor-side priorities

- ✓ Clear paths by need and audience.
- ✓ More visible language and format labels.
- ✓ Consistent links between Tdh Europe, ChildHub, LocalLink and RSH.
- ✓ Accessible discovery on mobile and keyboard.
- ✓ Trustworthy source, date and ownership signals.

Operations-side priorities

- ✓ Reusable content patterns.
- ✓ Small, reviewable releases.
- ✓ Documented checks and rollback steps.
- ✓ Predictable maintenance boundaries.
- ✓ A visible backlog separated by severity.

Concept prepared for discussion

A standalone, non-production interface concept demonstrates audience-first navigation, cross-platform resource discovery, multilingual labelling and an accessible mobile layout. It uses no beneficiary imagery and clearly states that it is independent and unaffiliated.

Concept file prepared locally: [tdh-europe-concept.html](#). It has not been published; a public review link can be created only after approval.

INITIAL ENGAGEMENT

A defined package with tangible handover.

The USD 3,000 initial fee is proposed for a bounded onboarding and stabilisation engagement—not an uncapped commitment to the public notice’s full estimated volume.

1

Access, requirements and technical baseline

Confirm environments, repositories, deployment responsibilities and high-priority stakeholder needs. Record dependencies, access boundaries and an agreed issue list.

2

Website health and accessibility review

Review priority templates for responsive behaviour, broken journeys, content clarity and an agreed subset of WCAG 2.2 AA checks.

3

Priority stabilisation

Resolve a mutually agreed, capped set of high-value defects or maintenance issues that fit the initial engagement.

4

One defined front-end enhancement

Adapt one agreed idea from the knowledge-gateway concept—such as audience paths, resource metadata or a discovery component—subject to the site architecture.

5

Release notes and handover

Provide a concise change log, verification checklist, known-issues register and recommendations for the next maintenance cycle.

Scope control

The final number of defects, templates and enhancement components must be agreed after technical access. If the dossier requires the complete 200-hour volume, this commercial model must be revised rather than stretched beyond its stated limits.

DELIVERY APPROACH

Small releases, visible decisions.

Phase 1 · Confirm and baseline

Kick-off, access review, dossier alignment, stakeholder priorities and a written definition of done.

Phase 2 · Audit and prioritise

Reproduce issues, inspect key journeys, assess risk and agree the defects/enhancement that fit the capped package.

Phase 3 · Build and review

Implement in small changes, review in a non-production environment and record acceptance feedback.

Phase 4 · Release and hand over

Run agreed checks, support the controlled release and deliver documentation, known issues and next actions.

ACCESSIBILITY**Designed into review**

Keyboard use, focus visibility, responsive layout, semantics and contrast are included in the selected-template checks.

SECURITY**Least privilege**

Use scoped access, avoid copying production personal data and follow Tdh's approved release and incident processes.

COMMUNICATION**One visible backlog**

Each item has an owner, status, severity and acceptance note so the scope remains understandable.

Indicative timing

The bounded initial engagement is expected to run for approximately four to six weeks after access, scope and eligibility are confirmed. The formal schedule must follow the complete dossier and Tdh's release calendar.

INITIAL INVESTMENT BREAKDOWN

Complete first-year package: USD 3,000.

The first-year total includes twelve months of managed hosting, domain and launch configuration, full-stack implementation, testing and handover. No additional USD 1,700 subscription is charged during Year 1.

WORKSTREAM	INCLUDED OUTCOME	ALLOCATION
Managed hosting and infrastructure — first 12 months	Servers, hosting coordination, monitoring and backups at an allowance of USD 100 per month.	USD 1,200
Domain, DNS, SSL and launch configuration	Domain administration or migration, DNS records, SSL configuration, redirects and launch preparation.	USD 500
Full-stack design and development	Front-end interface design and coding together with the agreed back-end integration, fixes and enhancement work.	USD 950
Testing, deployment and handover	Responsive and functional checks, controlled launch, release notes and technical handover.	USD 350
Total first-year package		USD 3,000

First-year and domain condition

The USD 3,000 is the entire Year 1 total under this model. Tdh already owns tdh-europe.org, so the USD 500 line covers domain administration, DNS, SSL, redirects and launch configuration—not purchase of Tdh's existing name.

MANDATORY RECURRING SUBSCRIPTION

USD 1,700 per year from Year 2.

After the included first year ends, the service renews at USD 1,200 for servers and managed hosting plus USD 500 for scheduled maintenance.

RECURRING ITEM	WHAT IT KEEPS ACTIVE	ANNUAL AMOUNT
Servers and managed hosting	Website infrastructure, hosting coordination, monitoring and backups at USD 100 per month, billed annually.	USD 1,200
Annual maintenance care plan	Scheduled health checks, dependency review, minor fixes and annual reporting within the stated cap.	USD 500
Annual renewal from Year 2 onward		USD 1,700

Simple payment timeline

Year 1: USD 3,000 total, including the first twelve months of servers and hosting. **Year 2 onward:** USD 1,700 per year, renewing on each annual service anniversary.

Server-payment disclaimer

The first twelve months are included in the USD 3,000 package. After that, USD 1,200 must be paid each year while provider-managed hosting is used. It is calculated at USD 100 per month and billed annually.

Quoted separately

Domain renewal, premium licences, extra development, emergency/on-call work, unrelated third-party services, travel, translations, penetration testing and taxes.

Infrastructure condition

This commercial model assumes provider-managed servers. If Tdh requires use of its existing Pantheon or cloud contract, the hosting arrangement and corresponding annual infrastructure line must be revised in the formal CHF schedule.

ANNUAL CARE PLAN

Why USD 500 per year.

The care fee reserves a small, predictable amount of professional time for routine checks and minor issues without requiring a new procurement conversation each time.

ANNUAL ACTIVITY	PURPOSE	TIME CAP
Quarterly website health checks	Four scheduled reviews of priority pages, forms, links and responsive behaviour.	4 hours
Dependency and security review	Review relevant update notices and flag actions requiring approval or extra scope.	2 hours
Minor content or layout fixes	Small corrections prioritised within the available annual time.	4 hours
Annual report and backlog planning	Record checks, completed work, open risks and recommended next actions.	2 hours
Maximum included professional time per year		12 hours

The pricing logic

USD 500 divided across a maximum of 12 hours is an effective blended allocation of approximately USD 41.67 per hour. The price is viable because the service is remote, scheduled and capped; it does not include emergency availability or unlimited development.

Scope safeguard

Work is prioritised within the annual cap and unused hours do not roll over. Extra work is estimated and approved separately before it begins.

RISKS, CONDITIONS AND NEXT STEP

Questions to resolve before submission.

Eligibility

Confirm that a non-company, individual independent provider may participate despite the public request for company-registration and legal documents.

References

Confirm whether Lot 3 requires two references specifically covering both Drupal and Moodle, or whether comparable website support evidence is acceptable.

Technology

Obtain the full Lot 3 architecture, version, hosting, deployment and support expectations. No Drupal/Moodle capability is claimed in this draft without portfolio evidence.

Volume

Clarify whether the indicative 200 hours is mandatory, a ceiling or an estimated call-off volume. The proposed budget covers only the bounded scope described here.

Safeguarding & data

Follow Tdh's security, privacy and safeguarding requirements before accessing any production content or user information.

Proposed decision gate

Send only the dossier-request email first. If Tdh confirms individual eligibility and the evidence requirements are achievable, revise this document against the complete dossier. If not, stop without misrepresenting qualifications.

Contact**Edward Mathew**

Independent Full-Stack Developer

Korvia Studio — professional portfolio identity

Dar es Salaam, Tanzania

WhatsApp: +255 682 087 992

Portfolio: oriondrayke.github.io/portfolio/

PUBLIC SOURCES REVIEWED

Research basis and limitations.

This draft was prepared from public information available on 15 August 2026. Figures and technical assumptions must be validated in the complete tender dossier.

1. **Public tender summary:** “IT Services – Website Development, Support & Maintenance,” reference RSH-SUI-2026-LAU-009-LOG. unjobnet.org/jobs/detail/tdh-it-services-website-development-support-maintenance-87622464
2. **Tdh Europe regional website:** programmes, resources, news and digital-library context. tdh-europe.org/en
3. **ChildHub public overview:** platform history, audience and content figures. tdh-europe.org/en/child-protection-hub
4. **LocalLink public overview:** localisation platform, visitors, subscribers, learning and resource figures. tdh-europe.org/ro/node/830
5. **Safeguarding Resource and Support Hub overview:** multilingual resource library and learning context. tdh-europe.org/sq/node/607
6. **Tdh website network:** official list of Terre des hommes platforms. tdh.org/en/terre-des-hommes-websites

Document status

Review draft only. Not submitted, not signed, not a commitment, and not a claim of tender compliance. The email recipients, subject, body, attachments and any public concept link remain subject to the applicant’s explicit approval.